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Minutes: DSS-13 Weekly Meeting on 12-22-08

Happy Holidays.

DSS-13 Science/Engineering Activities: 
DSS13/GAVRT: The test on DOY350 had been cancelled because of the weather.
DSS13/SGP: There was a 24 hours VLBI track on DOY 351 and 352. About 2.5 hours of data was
lost due to antenna not moving at a fast enough rate.  No weather data available as the station’s
weather station is down. We plan to fix this problem after the Holidays.
 

DSS13/SPC10 Camera Demonstration: The 2
nd

 demo, scheduled on Friday 12/12/08 at 10 a.m.,
had been cancelled. We will try again in early January of 2009.
 
DSS-13 IF to ACME: The ECO 04.0082 111.205F for the installation of Fiber Optic transceiver and
cabling has been approved. The procurement of the F.O. transceiver hardware has been submitted.
 We plan to pre-test the system by borrowing the existing F.O. transceiver in early January of 2009.
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